

UNITED STATES GOVERNMENT

Memorandum

25X1A5a1

TO : The Files: [REDACTED]

DATE: 26 March 1963

FROM : [REDACTED]

25X1A9a

SUBJECT: Trip Report - Automatic Photographic Encipherment Technique
Study, [REDACTED]

25X1A5a1

1. Project Description:

This task is to provide a feasibility study for an automatic photographic encipherment technique.

2. Contractual Information:

- a. Initial Cost: [REDACTED]
- b. Initiation Date: 26 June 1962
- c. Completion Date: 26 March 1963
- d. Deliverable Items: Study

25X1A5a1

3. Date of Meeting: 8 March 1963

4. Place of Meeting: [REDACTED]

25X1A5a1

5. Persons Attending:

Agency

Non-Agency

25X1A9a

25X1A5a1


6. Contractor's Performance:

- a. On Schedule and Expected to Remain So: No
- b. Within Obligated Funds and Expected to Remain So: Yes
- c. Satisfactory Technical Progress: Yes

7. Project Status:

In the effort to finish up T.O. #1 personnel has been diverted from T.O. #2 with the result that progress was slow and the program is now behind schedule. Further as the study probed deeper into the problem more questions than answers were found. In a review of the status of the project

~~SECRET~~



SUBJECT: Automatic Photographic Encipherment Technique Study

25X1A5a1

it was determined that the most profitable procedure would be to extend the investigation for about another year before we attempt to build any hardware.

25X1A5a1

One of the techniques under investigation makes use of a [REDACTED] plate. We have arranged for [REDACTED] to discuss the various problems involved in using the plate. [REDACTED] plans to have the first talks next month. Some additional funding may be necessary to extend the study for another year.

25X1A5a1
25X1A5a1

[REDACTED] 25X1A9a

Distribution;
R&D Subject File
Inspection Branch/PD/OL
R&D Lab
OC-OS
ESB
Monthly (2)
EP Chrono

~~SECRET~~
GROUP 1
Excluded from automatic
downgrading and
declassification